Minutes from April 2, 2003 MSFC PMC
Prepared by VS10/Rich Gladwin

DEO1/Axel Roth chaired the meeting. Rich Gladwin reviewed the agenda. The agenda
included: (1) Status of open actions, (2) Review of MSFC health status trends, (3) Updated
list of MSFC programs, projects and activities, (4) The Waste and Hygiene Compartment
(WHC) proposal and the Auroral Multiscale Imaging Explorer (AMIX) proposal request
for authority to proceed with proposal development, (5) Science Directorate (SD) request
for commitment of resources for six Microgravity projects.

Actions 1 and 2 from the 2/19/03 MSFC PMC and action 1 from the 3-13-03 MSFC PMC
were closed. Four other actions remain open.

MSFC health status trends were presented by Mr. Richard Gladwin. It was noted that
100% of MSFC programs and projects reported health status. Mr. Gladwin indicated that
1 program and 6 projects reporting 'red' for the month of January. Of the six projects
reporting red, SOLAR-B project indicated that it would be re-scoping its project due to
significant schedule delays. SOLAR-B project will present the proposed change in scope
to the MSFC PMC in the coming months.

Mr. Gladwin then presented changes to the MSFC PMC-approved list of programs,
projects and activities (PPA). Based on an action from the 2-19-03 MSFC PMC, the PPA
list was updated to delete several Transportation Directorate TD projects that were
previously managed at MSFC under the ASTP program. The Second Generation Reusable
Launch Vehicle (2GRLV) Program and 13 2GRLV projects were removed from the PPA
list. SD also made several corrections. The changes were summarized to the MSFC PMC
and the MSFC PPA list was approved as submitted.

The WHC proposal and the AMIX proposal were presented for authority to proceed with
proposal development. The MSFC PMC approved the tailoring requested by the WHC
proposal to not perform a purple team review of the proposal. The AMIX proposal team
was instructed to further consult with the Procurement Office regarding selection of its
contractor(s). Both the WHC proposal and the AMIX proposal were given authority to
proceed with proposal development.

Spaceflight Holography Investigation in a Virtual Apparatus (SHIVA), Quasi-crystalline
Undercooled Alloys for Space Investigation (QUASI), Levitation Observation of Dendrite
Evolution in Steel Ternary Alloy Rapid Solidification (LODESTARS), Dynamical
Selection of Interface Patterns (DSIP), Gravitational Effects on Distortion in Sintering
(GEDS), Reduction in Defects in Germanium-Silicon (RDGS) projects were presented for
commitment of resources for the formulation phase. The six SD projects are relatively
small, with a total cost during formulation of $10 million. Denny Kross suggested that the
RDGS project contact Glenn Research Center with respect to sensor technology that may
be able to mitigate risks associated with real-time pressure measurements in a sealed
ampoule. All six Science Directorate (SD) projects were given commitment of resources
to complete the formulation phase.

No new actions were assigned. The meeting was then concluded.



Attendance for MSFC PMC
April 2, 2003

Name

COUNCIL MEMBERS

Axel Roth

Dale Thomas

Bill Simpson (for Frank Mayhall )
Denny Kross

David Throckmorton (for Bill Kilpatrick)
Tony LaVoie (for Jan Davis)

Tom Stinson (for Ann Whitaker)
Yolanda Harris (for Alex McCool)
Chris Cowart (for Amanda Goodson)
Jim Carter (for Sheila Cloud)

Byron Butler (for Steve Beale)

Gray Marsee (for Bill Hicks)

Susan Cloud (for Tereasa Washington)
Sheila Fogle (for Jim Ellis)

OTHERS IN ATTENDANCE
Rich Gladwin (PMC Secretary)
Tom Smith

Mysha Crouch

Gerry Flanagan

Pat Doty

Lanny Upton

Danny Xenofos

Renee Cox

Reginald Cobb

Jim Spann

Dexter Sullivan

Ron Koczor

Jim Bilbro

Organization

DEO1
VS0l
RSO1
TDO1
EDO1
FDO1
SDO1
MPO1
QS01
ADO1
PSO1
LSOl
CDO1
AD30

VS10
SD44
SD44
VSI10
SD44
FD23
FD23
FD23
ED41
SD50
ED42
SDO1
DAO1



